

Page Denied

Copy /
2 pages

PDSR 18/62

PUBLICATIONS DIVISION

STATUS REPORT
12 January 1962

Analysis

Editorial and/or graphical support was furnished during the period 5-11 January on the following projects, which are in the analysis stage.

JN-19/60 SIC Study of CW Storage Areas
JN-163/61 Updating of Black Book

50X1

JN-184/61 Kyshtym AE Complex
JN-199/61 Arkhangel'sk/Kholm Airfield
JN-224/61 Sary Shagan 950-nm Impact Instrumentation
JN-230/61 Missile Production Zlatoust
JN-240/61 Shuang-cheng-tzu
JN-247/61 Khabarovsk VLF Electronic Facility
JN-250/61 CW Storage Sites East European Satellites
JN-256/61 Sary Shagan Changes
JN-260/61 Kasli AE Complex
JN-262/61 New Road Pattern, SA-2 Sites

50X1

JN-289/61 Criteria for Naming SAM Sites
JN-297/61 Donok & Ussuryysk Storage Sites

50X1

JN-305/61 Study of KEYHOLE Coverage
JN-309/61 East German SAM Sites
JN-322/61 Ventspils SAM Site
JN-341/61 MCI Mission 9029
JN-348/61 Rail Search for ICBM's
JN-350/61 Sary Shagan/Kamchatka

Production

The division is processing the following projects. (Date shown with each entry is the date the material was received for processing; percent of completion refers to PD work only.)

P-337/60	Suspect Gaseous Diffusion Plnt, Lanchou	3 Jan 62	10% complete
JN-216/61	Suspect Missile Storage, Topchin	27 Dec 61	30% complete
JN-238/61	MRBM Summary	5 Jan 62	50% complete
		8 Jan 62	95% complete
JN-252/61	U/I Installation Hsing-lung-chuang	21 Dec 61	90% complete
JN-259/61	Nuclear Reactor Site, Melekess	15 Dec 61	30% complete
JN-260/61	Updating Briefing Board, Kasli	8 Jan 62	0% complete
JN-334/61	AE Complex, Kyshtym	5 Jan 62	75% complete
JN-346/61	Earth Seals at Bilki	11 Jan 62	95% complete
M-12/62	Flow Chart (PAD)	10 Jan 62	0% complete

HANDLE VIA TALENT-KEYHOLE

TOP SECRET CHESSE RUFF

CHANNELS ONLY

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 11 January 1962:

<u>Project No</u>	<u>Publication No</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
P-428/60		Installation Manual	8 Jan 62	5 Jan 50X1
JN-214/61	NPIC/R-4/61	Search for ESV Commo Net	8 Jan 62	9 Jan
JN-279/61		11 Sketches for Working Paper		9 Jan
JN-305/61		2 Briefing Boards - Dep. Director		9 Jan
JN-307/61	NPIC/R-2/62	Search for ICBM Activity	8 Jan 62	10 Jan
JN-339/61		ICBM Briefing Board		2 Jan
JN-341/61	PAR No 729/62-KH	Pre-MCI 9029, Part 1	8 Jan 62	8 Jan
JN-341/61	PAR No 730/62-KH	Pre-MCI 9029, Part 2	10 Jan 62	10 Jan
JN-342/61	NPIC/R-5/62	Aircraft at Dolon Airfield	8 Jan 62	10 Jan
JN-350/61		10 L.D. for Vugraphs		10 Jan
P-311/61	NPIC/TP-7/61	Ephemeris 9022	28 Dec 61	8 Jan
P-323/61	NPIC/MCP-1/62	MCP Mission 9029	10 Jan 62	
C-429/61		2 Vugraphs of Soviet Artillery		8 Jan
M-18/61		Floor Plans, Steuart Bldg.(AS)		9 Jan
JN-2/62	NPIC/R-1/62	Aircraft Movement at San Antonio de Los Banos, Cuba	4 Jan 62	8 Jan
JN-6/62	NPIC/R-1001/62	Tanks at Ban Ban Military Depot, Laos	9 Jan 62	9 Jan
M-2/62		Cards (DMD)		10 Jan
M-3/62	NPIC/PSL-1/62	Project Status Listing	8 Jan 62	
M-4/62		NPIC Mission Plotting Sheet (TISD)		9 Jan
M-5/62		Sign (SS)		10 Jan
M-6/62		2 NPIC Form Letters		10 Jan
M-7/62		AF Briefing Board		9 Jan
M-8/62		Briefing Bd.-Maxwell Taylor		11 Jan
M-9/62		Headliner (TID)		9 Jan
M-10/62		Briefing Aids for Director		11 Jan
M-11/62		3 cards - H St.		11 Jan
M-13/62		USAF Map (DMD)		12 Jan

Backlog

In addition to the projects listed in preceding sections of this report, there were 59 national and 3 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 11 January. These projects have received only limited support, or no support, to date.

50X1

Chief, Publications Division, NPIC

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY